STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE 12i52011  Page 1 a1
TO: Tony Anziano, Program Manager / FILE: E.A. 04 - 0120F4

CO-RTE-PM SF-80-13.2/13.9
FROM: Kannu Balan, Senior TE FED. NO.
CCO#: 212 SUPPLEMENT#: (Q | Category Code: CXSA CONTINGENCY BALANCE (incl. this change)  $144,910,079.58
COST: ($2,623.00) INCREASE [] DECREASE HEADQUARTERS APPROVAL REQUIRED? YES []NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH YES []NO

ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION:

PROJECT DESCRIPTION:

Working Drawings Spec Change

CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Original Contract Time: Time Adj. This Change:

Previously Approved CCO

Time Adjustments:

Total # of Unreconciled Deferred
Time CCO(s): (including this change)

Percentage Time Adjusted:
(including this change)

2490 Day(s) 0 Day(s)

501 Day(s)

20 %

3

THIS CHANGE ORDER PROVIDES FOR:

Eliminating the requirement to provide microfilm, electronic, and hard copies of the Working and Shop drawings by revising

Special Provisions Section 5-1.01 “WORKING DRAWINGS.”

Electronic and hard copies of the Working and Shop drawings are submitted throughout the project and are compiled in the
PMIV document system. Therefore the Department does not need duplicate copies submitted at the completion of the
contract. Through discussions with Steve Margaris (Specifications), Steve Hulsebus (Design), and Ken Brown
(Maintenance) it was determined that microfilm is not necessary since the Department has the drawings electronically.

The total credit of this change order is ($2,623.00), which can be returned to the contingency fund. A detailed cost analysis

is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Ken Terpstra (Proj.
Manager), Wenyi Long (Bridge Design), Lina Ellis (Maintenance), and Jing Chen (District Design).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer: ~ William Casey, Sup TE Date 9/22/11 THIS REQUEST TOTAL TO DATE
) . . ; : ITEMS $0.00 $0.00
Bridge Engineer: District Design, Jing Chen Date 9/26/11 - $0.00 %000
Project Engineer: CT Oversight, Wenyi Long, P.E.  Date 9/22/11 | AGREED PRICE $0.00 $0.00
Project Manager: Proj-Manager, Ken Terpstra Date 9/22/11 | ADJUSTMENT ($2,623.00) ($2,623.00)
FHWA Rep.: Date TOTAL ($2,623.00) ($2,623.00)
FEDERAL PARTICIPATION
Environmental: Date
Other ( ity) Struct. Maint. Lina Ell Date  9/27/11 D PARTICIPATING D PARTICIPATING IN PART NONE
er (Specity):
pesing e, Mair, Ling =Hs ae I:] NON-PARTICIPATING (MAINTENANCE) DNON-PARTICIPATING
Oth ify): i
ksl HO. Rich Foley Cate a2l FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type)
Districd P”OFAPF’“"’E" By Date [Jcco FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
HQ (Issue Aﬁpro e) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engln /ﬁs Signature, Date
Mf 12-54 ¢

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or
write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




